

NOV 13 1962

O/Dir Routing

TO INITIALS DATE

LUNDAHL

50X1

1	CH	11/13
2	#	13 Nov
3		
4		14 Nov

MICKEY

DOROTHY

REMARKS:

Put Div.

*Dorothy -
Please prepare
510 version.*

*Done
OK*

Page Denied

TOP SECRET CHESS RUFF

Copy 1
3 pages

PDSR 61/62

PUBLICATIONS DIVISION

STATUS REPORT
11 November 1962Analysis

Editorial and/or graphical support was furnished during the period 2-8 November 1962 on the following projects, which are in the analysis stage.



JN-338/61 Lan Chou, Gaseous Diffusion Pit Expansion
JN-189/62 Nizhnyaya Tura Nuc Wpns Complex

Production

The division is processing the following projects. (Date shown with each entry is the date the material was accepted in the division). percent of completion refers to PD work only.)

[REDACTED]	28 Aug 62	10% complete	50X1
JN-254/61 Zaozernyy AE Complex Expansion	16 Jul 62	90% complete	
JN-260/61 Kasli R & D Center	25 Sep 62	10% complete	
JN-269/61 Zhitomir Missile Support Facilities	20 Aug 62	95% complete	
JN-1/62 Power Circuit Diagrams	8 Aug 62	10% complete	
[REDACTED]	18 Sep 62	15% complete	50X1
JN-63/62 Updating Black Book, Part I	19 Oct 62	10% complete	
JN-05/62 Izhevsk Plants 71 & 72	21 Oct 62	0% complete	50X1
[REDACTED]	20 Aug 62	50% complete	
JN-118/62 GMAIC ICBM and MREB Listing, Part I	19 Oct 62	10% complete	
JN-128/62 Zhitomir, Kaliningrad, Zavitaya NW Storage	15 Oct 62	25% complete	
JN-201/62 Serpukhov, Linear Accelerator	2 Nov 62	0% complete	
JN-230/62 Graphics for Railroad Search	30 Oct 62	15% complete	
C-591/62 Cruciform Structure Type II	26 Sep 62	05% complete	
C-646/62 NIE-11-3-62, Final Copy	2 Nov 62	50% complete	
C-916/62 Model of Haiphong POL Facility (ORR)	26 Sep 62	70% complete	
C-999/62 GMAIC Support of Revision of NIE-11-8-62	5 Nov 62	75% complete	
M-242/62 Blueprint Reproduction (AS/S)	17 Sep 62	60% complete	
M-265/62 Ground Coverage Map (OD)	12 Oct 62	0% complete	
M-291/62 Briefing Boards (OSA)	8 Nov 62	0% complete	

TOP SECRET CHESS RUFF




TOP SECRET CHESS RUFF

Completed

The following projects were either in Reproduction or had been disseminated as of c.o.b. 8 November 1962:

<u>Project No.</u>	<u>Publication No.</u>	<u>Short Title</u>	<u>To Repro</u>	<u>Dissem</u>
JN-116/62	NPIC/R-1040/62	Novay Mezinovka	2 Nov 62	6 Nov 62
JN-177/62	NPIC/R-152/62	MCI for Mission 9037, II	2 Nov 62	6 Nov 62
JN-178/62	NPIC/R-153/62	MCI for Mission 9038, II	2 Nov 62	
JN-207/62	NPIC/R-147/62	Lien Shan Poss Missile Activity	26 Oct 62	5 Nov 62
JN-261/62	SC-09558-62-KH	GMAIC Report (Supp 12)		2 Nov 62
JN-261/62	SC-09561-62-KH	GMAIC Report (Supp 13)		3 Nov 62
JN-261/62	TCS-13874-62	GMAIC Report (Supp 14)		4 Nov 62
JN-261/62	TCS-13875-62	GMAIC Report (Supp 15)		5 Nov 62
JN-261/62	SC-09564-62-KH	GMAIC Report (Supp 16)		6 Nov 62
JN-261/62	SC-09566-62-KH	GMAIC Report (Supp 17)		7 Nov 62
JN-261/62	SC-09567-62-KH	GMAIC Report (Supp 18)		8 Nov 62
JN-283-6/62	NPIC/R-1051/62	IPIR for Missions 1271 A&B, 5033, and 5034		4 Nov 62
JN-283-6/62		Briefing Aids for Missions 1271 A&B, 5033, and 5034		3 Nov 62
JN-283-7/62	NPIC/R-1052/62	IPIR for Missions 5035, 5036, 2279 A&B		3 Nov 62
JN-283-7/62		Briefing Aids for Missions 5035, 5036, 2279 A&B		3 Nov 62
JN-283-8/62	NPIC/R-1053/62	IPIR for Missions 5037, 5038, 3290 A&B, 3291 B		5 Nov 62
JN-283-8/62		Briefing Aids for Missions 5037, 5038, 3290 A&B, & 3291 B		4 Nov 62
JN-283-10/62		Pre-IPIR for Missions 4293 A&B, 4294 A&B, 4295 A&B, & 3127		5 Nov 62
JN-283-10/62	NPIC/R-1055/62	IPIR for 4293 A&B, 4294 A&B, & 4295 A&B		6 Nov 62
JN-283-10/62		Briefing Aids for 4293 A&B, 4294 A&B, & 4295 A&B		5 Nov 62
JN-283-11/62	NPIC/R-1063/62	IPIR for 5039, 5044, 5299 A&B		7 Nov 62
JN-283-11/62		Briefing Aids for 5039, 5044, & 5299 A&B		6 Nov 62
JN-288/62	NPIC/R-1057/62	IPIR for Mission 3129		6 Nov 62
JN-289/62	NPIC/R-1056/62	IPIR for Mission 3127		6 Nov 62
*JN-289/62		Briefing Aids for Mission 3127		6 Nov 62
JN-290/62	NPIC/R-1058/62	IPIR for Mission 3130		7 Nov 62
JN-290/62		Briefing Aids for Mission 3130		5 Nov 62
*JN-289/62		Additional Briefing Aids for Mission 3127		9 Nov 62



TOP SECRET CHESS RUFF

TOP SECRET CLESS RUFF


<u>Project No.</u>	<u>Publication No.</u>	<u>Short Title</u>	<u>To Repro</u>	<u>Dissem</u>
JN-292/62	NPIC/R-1059/62	IPIR for Mission 3131		7 Nov 62
JN-292/62		Briefing Aids for Mission 3131		6 Nov 62
JN-294/62	NPIC/R-1054/62	IPIR for Mission 3124		5 Nov 62
JN-295/62	NPIC/R-1062/62	IPIR for Mission 3132		7 Nov 62
JN-296/62	NPIC/R-1060/62	IPIR for Mission 3133		7 Nov 62
JN-297/62	NPIC/R-1064/62	IPIR for Mission 3134		7 Nov 62
JN-298/62	NPIC/R-1065/62	IPIR for Mission 3135		7 Nov 62
JN-299/62	NPIC/R-1061/62	IPIR for Mission 3136		7 Nov 62
JN-300/62	NPIC/R-1068/62	IPIR for Missions 5045, 5046, 62101 A&B, 62102 A&B, 62103 A&B		8 Nov 62
JN-300/62		Briefing Aids for 5045, 5046, 62101 A&B, 62102 A&B, 62103 A&B		9 Nov 62
JN-301/62	NPIC/R-1067/62	IPIR for Mission 3137		8 Nov 62
JN-302/62	NPIC/R-1069/62	IPIR for Mission 3138		8 Nov 62
JN-303/62	NPIC/R-1066/62	IPIR for Mission 3139		7 Nov 62
JN-304/62	NPIC/R-1072/62	IPIR for Mission 3141		9 Nov 62
JN-305/62	NPIC/R-1071/62	IPIR for Mission 3142		9 Nov 62
JN-305/62		Briefing Aids for Mission 3142		10 Nov 62
JN-306/62	NPIC/R-1070/62	IPIR for Missions 5047 - 5050 and 7001 - 7004		9 Nov 62
JN-306/62		Briefing Aids for 5047 - 5050 and 7001 - 7004		9 Nov 62
P-99/62		Leningrad AMM Complex, Vugraph		5 Nov 62
C-911/62		Mosaics of Cities (PAD)		3 Nov 62
M-282/62		Briefing Aids (DIA)		6 Nov 62
M-285/62		Weekly Report Form (PD)		6 Nov 62
M-286/62		Press Release Photos		3 Nov 62
				50X1
M-287/62		Varietyper Work (TID)		3 Nov 62
M-288/62		Names for Badges (DMD)		7 Nov 62
M-289/62		Mission Chart (OD)		7 Nov 62
M-290/62		Briefing Boards (White House)		8 Nov 62

Backlog

In addition to the projects listed in preceding sections of this report, there were 98 JN, 31 P, and 7 CIA projects to which editors and graphical analysts had been assigned as of c.o.b. 8 November 1962.

50X1

Chief, Publications Division, NPIC



TOP SECRET CLESS RUFF

